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Abstrak

Dalam perkara perbuatan melawan hukum atas pelaksanaan pembangunan gedung
antara PT. Mumpuni dan pemborong yang diambil alih secara sepihak,
pemborong melakukan perjanjian konstruksi sebesar 3 milyar dengan PT.
Mumpuni dalam pembangunan Gedung Kesehatan Rawat Inap RSUD Sukoharjo
milik RSUD Sukoharjo. Setelah keduanya melakukan perjanjian kerjasama, PT.
Mumpuni melakukan pengambil alihan proyek pembangunan gedung secara
sepihak dan mengakibatkan pemborong menggalami kerugian dengan total nilai
kerugian sebesar 410.615.125 juta rupiah. Pemborong kemudian mengajukan
gugatan ke Pengadilan Negeri Sukoharjo dan meminta hakim untuk menyatakan
bahwa PT. Mumpuni telah melakukan perbuatan melawan hukum. Penelitian ini
bertujuan untuk menjelaskan pertimbangan hakim dalam menentukan
pembuktian, menentukan putusan, dan akibat hukum dalam perkara perbuatan
melawan hukum atas pelaksanaan pembangunan gedung antara PT. Mumpuni dan
pemborong yang diambil alih secara sepihak. Metode yang digunakan dalam
penelitian ini adalah metode pendekatan yuridis yaitu metode pendekatan yang
dilakukan dengan cara mengkaji dan menganalisa menggunakan studi
kepustakaan dengan jenis penelitian deskriptif yakni gambaran yang jelas dan
lengkap dengan jalan mengumpulkan, menyusun, dan menganalisa data guna
memecahkan masalah dalam penelitian. Hasil penelitian ini adalah dalam
menentukan pembuktian, hakim mempertimbangkan gugatan penggugat, jawaban
tergugat dan alat bukti yang dihadirkan dipersidangan. dalam mementukan
putusan, hakim mempertimbangkan terpenuhi atau tidaknya  unsur-unsur
perbuatan melawan hukum sebagaimana yang tercantum dalam Pasal 1365 KUH
Perdata. Akibat hukum setelah adanya putrusan hakim dalam perkara perbuatan
melawan hukum atas pelaksanaan pembangunan gedung antara PT. Mumpuni dan
pemborong yang diambil alih secara sepihak bagi tergugat | adalah berkewajiban
secara sukarela untuk menjalankan seluruh putusan hakin yang dijatuhkan
kepadanya dan apabila tidak melaksanakan putusan hakim tersebut, maka
Penggugat dapat meminta kepada Pengadilan Negeri untuk melakukan eksekusi
agar dapat melaksanakan putusan hakim yang berkekuatan hukum tetap.

Kata Kunci: Proses penyelesaian perkara, perbuatan melawan hukum,
pembangunan gedung yang diambil secara sepihak.
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Abstract

In the case of unlawful acts on the implementation of building construction
between PT. Mumpuni and the unilaterally acquired contractor, the contractor
undertakes a construction agreement of 3 billion with PT. Mumpuni in the
construction of Inpatient Health Building RSUD Sukoharjo RSUD Sukoharjo.
After they have entered into a cooperation agreement, PT. Mumpuni take the
takeover of building construction project unilaterally and resulted in generator
menggalami losses with a total loss of 410.615.125 million rupiah. The contractor
then filed a lawsuit to the Sukoharjo District Court and asked the judge to state
that PT. Mumpuni has committed an act against the law. This study aims to
explain the judges' considerations in determining the verification, determining
decision, and legal consequences in case of unlawful acts on the implementation
of building construction between PT. Mumpuni and unilaterally taken over. The
method used in this research is juridical approach method with descriptive
research type. The conclusion of this research is in determining the verification,
the judge considering the plaintiff's lawsuit, the defendant's answer and the
evidence presented in the hearing. in determining the verdict, the judge considers
whether or not the elements of unlawful acts are included in Article 1365 of the
Civil Code. The legal consequences after the existence of the judge's decision in
the case of unlawful acts on the implementation of building construction between
PT. A qualified person and contractor who is unilaterally taken to the defendant I
is obliged voluntarily to carry out all decisions of the hakin handed down to him
and if he does not enforce the judgment, the Plaintiff may request to the District
Court to execute in order to carry out a judgment with a permanent legal action.

Keywords: Settlement process, unlawful action, and takeover of building
construction project unilaterally
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